

Progress Meeting and Discussion of Extension

Date: October 20, 1999

Attending: Craig Marvick

Dr Reg Souleyrette

Richard Storm

Jerry Shadewald

- Project Extension
 1. Looking to extend project through next semester at no additional cost
 2. Looks to require fewer hours than originally anticipated; therefore, should have plenty of money to fund next semester.
 3. Will still provide original agreed upon deliverables by December

- Next Semester's Area of Work
 - Richard – Incorporate the Barton-Aschman report into the model calibration and validation tools.
 - Jerry – Integrate link capacities and access management.

- Progress
 1. Craig felt that the project was progressing fine
 2. MPO input has been useful in finding and eliminating problems

- MapInfo
 1. Replace FORTRAN with Visual Basic
 2. Clean-up documentation
 3. Add additional tools if time available