

### Project Schedule

	April 2000 through December 2001																
Proposed Tasks	4	5	6	7	8	9	10	...	4	5	6	7	8	9	10	11	12
I. Form an Advisory Committee																	
II. Expand literature review																	
III. Select case studies																	
IV. Develop experimental designs																	
V. Schedule data collection																	
VI. Collect traffic data																	
• Mahnomon county																	
• Beltrami county																	
• Tofte																	
• Schroeder																	
VII. Data Analysis																	
VIII. Document report																	